
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Vermont

uu   Air Force - BURLINGTON INTERNATIONAL AIRPORT / VT157282429400

Begin bioslurping. Remediate soil through SVE.

Progress Planned for FY98-FY99

Continuation of a remedial design.

Progress in FY97

Investigation

Interim Actions

$1,700 $400 $895 $455Sites with Response Complete 0

FY98-2003** $11,472

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 3(3)

0

0 0

0

4

$2 $2 $384 $0

$350 $32 $04

4

$0

$323 $0 $0 $0

$0 $0 $0 $0

Total $2,375 $434 $1,279 $455

FY03 $424

FY02 $6,111

FY01 $731

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0

uu   FUDS - BURLINGTON INT-L ARPT / VT19799F217100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 2

FY98-2036** $2,952

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$38 $0 $01

0

$0

$48 $0 $0 $0

$0 $0 $0 $0

Total $97 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


